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 Action Item 6

  

ADMINISTRATIVE MATTER  gfedc DATE  January 06, 2010

MOTOR CARRIER MATTER  gfedc DOCKET NO. 2009-293-E

UTILITIES MATTER  gfedcb ORDER NO. 

  

DOCKET NO. 2009-293-E - South Carolina Electric & Gas Company's Update of Construction 
Progress and Request for Updates and Revisions to Schedules Related to the Construction of a 
Nuclear Base Load Generation Facility at Jenkinsville, South Carolina – Discuss this Matter with 
the Commission. 

COMMISSION ACTION:
This matter comes before us on the request of South Carolina Electric & Gas Company 
(SCE&G) for approval of requested modifications to the approved construction schedule and 
capital cost schedule originally approved by this Commission in Order No. 2009-104
(A).  SCE&G, as the regulated entity involved in the project, carries the ultimate responsibility 
for successful completion of the activities addressed in its petition. (2009-293-E)  S.C. Code 
Ann. §58-33-270(E) directs the Commission to approve a petition for modification of any 
schedules, estimates, findings, class allocation factors, rate designs, or conditions that form 
part of any base load review order if, after hearing, the Commission finds (1) the changes are 
not the result of imprudence on the part of the utility; and (2) the proposed class allocation 
factors or rate designs are just and reasonable. As no changes were proposed to class 
allocation factors or rate designs which the Commission approved in Base Load Review Order 
No. 2009-104(A), the just and reasonable standard of condition (2) is met. The hearing record 
indicates the proposed updates and revisions to the schedules related to the construction of 
the nuclear units are not the result of imprudence by the utility for the following reasons: the 
revised schedules do not alter the commercial operation dates of 2016 and 2019 for units 2 
and 3, respectively; the revised schedules do not alter or modify the total cost forecast of $4.5 
billion in 2007 dollars net of Allowance for Funds Used During Construction for the two units; 
and the revised schedules improve and refine the originally approved schedules by further 
segmenting the original 123 milestones into 146 milestones. Therefore, consistent with S.C. 
Code Ann. §58-33-270(E), I move that the Updates and Revisions to Schedules Related to the 
Construction of a Nuclear Base Load Generation Facility at Jenkinsville, SC be approved. 

PRESIDING:   Fleming   SESSION:  TIME:  Regular 2:30 p.m.

  

  MOTION YES NO OTHER   

FLEMING  gfedc  gfedcb  gfedc  

HAMILTON  gfedc  gfedcb  gfedc   

HOWARD  gfedc  gfedcb  gfedc   

MITCHELL  gfedc  gfedcb  gfedc   
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WHITFIELD  gfedc  gfedcb  gfedc   

WRIGHT  gfedcb  gfedcb  gfedc   

        (SEAL)                                                                            RECORDED BY:  

                              

J. Schmieding


